



Update on FY 2020 CMP Consultant Project

January 7, 2020



Project Update

- Team led by ICF selected to prepare a CMP for the region, which will include developing a process to:
 - Analyze congestion problems and needs
 - Identify and apply cost-effective strategies that support regional objectives
 - Evaluate the effectiveness of CMP strategies
- Project also includes development of a corridor study template
- Coordinating with performance-based planning and programming (PBPP) activities as appropriate

Task Overview

Task	Deliverables	Status
1. Project Initiation and Management	<ul style="list-style-type: none"> Stakeholder Engagement Plan 	<ul style="list-style-type: none"> Plan complete PM in progress
2. Meeting Facilitation	<ul style="list-style-type: none"> Meeting materials 	<ul style="list-style-type: none"> 2 of 6 meetings complete
3. Document Current Conditions	<ul style="list-style-type: none"> Review of existing plans, studies and data sources Summaries of interviews with regional CMP stakeholders Summary of CMP good practices from other MPOs 	<ul style="list-style-type: none"> Complete
4. Develop Customized Strategy for a CMP for the Baltimore Region	<ul style="list-style-type: none"> Regional CMP objectives CMP network Multi-modal performance measures Process to collect data and monitor system performance Process to analyze areas of congestion Process to identify and apply strategies that implement regional objectives Evaluate effectiveness of the CMP strategies 	<ul style="list-style-type: none"> In progress (see next slide for details)
5. Template for Corridor Studies	<ul style="list-style-type: none"> Template for corridor studies 	<ul style="list-style-type: none"> Not yet started

Project Status

- Project following the US DOT eight-step process for preparing a CMP:

Task	Step	Status
1	1. Form a CMP Steering Committee	Done, most bi-monthly project meetings scheduled
4	2. Develop a list of regional CMP objectives	final draft
4	3. Define the CMP network	in progress
4	4. Develop multi-modal performance measures	to be discussed at January Steering Committee meeting
4	5. Collect data and monitor system performance	process to be developed
4	6. Analyze areas of congestion	process to be developed
4	7. Identify and apply strategies that implement regional objectives	process to be developed
4	8. Evaluate effectiveness of the CMP strategies	process to be developed

CMP Steering Committee

- Convened to provide guidance, input, and review deliverables
 - Scheduled meeting dates:
September 20, November 21,
January 24, March 20
 - Still need to schedule May/June meeting(s)
- Will continue after project completion to implement CMP
- Local representatives include:
 - Planning
 - Public Works
 - Emergency Management
- State/Federal agencies include:
 - MDOT SHA
 - TSO
 - OPPE
 - CHART
 - I-695 TSMO Project
 - Districts 4, 5, 7
 - MDOT MTA
 - MDOT MDTA
 - MSP
 - MDP
 - FHWA

Contact

Eileen Singleton

esingleton@baltometro.org

410-732-0500 x 1033