

PECAS UPDATE

Current consultant progress:

- The Activity Allocation module is calibrated.
- The Space Development module is 90% calibrated.
- Associated documentation for each module has been outlined, as has the users' manual.

Current BMC progress:

- GIS selection tool for parcel file manipulation is complete.

Upcoming activities:

- 30-year base-case run, without feedback loops to the Transportation Demand Model.
- 30-year base-case run, with feedback to the TDM.