

## **PROPOSED FY 2008 UPWP SCHEDULE**

---

- ◆ Oct 17 - Discuss projects with Technical Committee
- ◆ Nov 21 - Submit project proposals to BMC staff
- ◆ Nov 30 - Review by BRTB Budget Subcommittee
- ◆ Dec 5 - Present 1st Draft to Technical Committee
- ◆ Dec 19 - Present 1st Draft to BRTB
- ◆ Jan 4 - Discuss with FHWA/FTA
- ◆ Jan 5 - Review by BRTB Budget Subcommittee
- ◆ Jan 12 - Release to public for review and comment
- ◆ Feb 16 - Deadline for public comments
- ◆ Feb 27 - Present public comments at BRTB mtg.
- ◆ Feb 27 to Mar 27 - Modify as appropriate and prepare Final Draft for BRTB approval
- ◆ Mar 27 - BRTB approval/Submit to Federal Agencies