


# I-695: US 40 TO MD 144 (SWOL)

Project Update

July 27, 2021

# PROJECT LOCATION



# SCHEDULE

- NTP issued 9/30/2015
- Project complete 7/17/2021
- Noise barriers on Inner Loop from South of Shady Nook Avenue to US 40 (*included in CTP and TIP as part of SWOL project*)
  - Ad date: December 2021
  - Project completion: Spring 2024

# PROJECT SCOPE

- I-695 Widening from US 40 to MD 144 from 3 to 4 lanes
- I-695 at Edmondson Avenue: bridge replacement, relocated and reconstructed ramps, and partial reconstruction and relocation of Edmondson Avenue
- I-695 at Ingleside Avenue: bridge replacement
- I-695 at MD 144: new interchange ramp tie ins
- Forest Avenue: realignment
- Other: noise barriers (OL), retaining walls, drainage, stormwater management, lighting, ITS, and CHART



# PROJECT COST

Design	\$13.1M
Right of Way	\$2.7M
Utilities	\$0.8M
Construction	<u>\$116.5M</u>
<i>Total</i>	\$133.1M

# FOR MORE INFORMATION

Tara Penders

410-545-8941 or [tpenders@mdot.maryland.gov](mailto:tpenders@mdot.maryland.gov)

or

Lisa Minnick Sirota

410-545-5550 or [lsirota@mdot.maryland.gov](mailto:lsirota@mdot.maryland.gov)