

**Ozone SIP Planning Update  
ICG Meeting  
June 15, 2022  
Catherine Salarano -MDE-**

Overall SIP Schedule

- Deadline is January 1, 2023
- Goal is October 1, 2022 to accommodate for public comment period and governor's office approval
- Tight timeline plus we're working on three SIPs concurrently

Draft SIP Document

- We're working off the last SIP that was developed in 2013 with some updates as per EPA guidance
- We're still waiting for on-road emissions, which will take up a large portion of the timeline and document
- The draft document probably won't be available for review until the fall, much closer to the October 1 deadline

Budget Drafting

- We're still meeting regularly with MDOT, BMC, and Baker to go over mobile modeling

RACM Progress

- A work group was formed with the voting members of ICG to compile and evaluate control measures
- The group looked at previous RACM analyses and is currently updating the language and cross referencing them with existing transportation initiatives
- Even if an initiative doesn't meet the evaluation criteria to be considered RACM, it can still be included in the SIP as a voluntary measure to highlight all the great work that MDOT and BRTB have done