

2021-2024 TIP Amendment: Phoenix Road Bridge over Gunpowder Falls & NCR Trail

September 2020








AMENDMENT PURPOSE

- To add project to the 2021-2024 TIP by shifting construction funding from FY 2020 to FY 2021
- Shifting \$12 million in total (\$9.6 million federal STBG/\$2.4 million local matching)















REASON FOR MOVING CONSTRUCTION FUNDING

- Delays in right-of-way acquisition
- Project Advertisement was originally scheduled for FY2020, early 2020.
- Project Advertisement will be late 2020, in FY 2021







BRIDGE ELEMENTS

- Bridge no BC5701001 (Phoenix Road over Gunpowder Falls & NCR Trail)
 - Poor rated bridge built in 1922; rehabilitated in 1982
 - Biennial bridge inspection in 2010 noted severe corrosion and deterioration to floor beams
 - After inspection, bridge changed to one-way traffic controlled by traffic signals at each end







- Advertisement: upon BRTB and federal approval of TIP amendment
- Construction notice to proceed: Spring 2021
- Project completion: 2023





For More Information

Christopher Brown, P.E. | BCDOT Project Engineer

410-396-6935 | Christopher.brown@baltimorecity.gov

Kevin Sabolcik, P.E. | Section Chief, Balt. Co. DPW

410-887-3737 | Ksabolcik@baltimorecountymd.gov

